To: Seter, David[Seter.David@epa.gov]; John Batchelder[jbatchelder@envirosolve.com}

Cc: McMillan, John[John.McMillan@CBIFederalServices.com}; Isham,
Julian[Julian.Isham@cbi.comj}; Jeryl Gardner[JGARDNER@ndep.nv.gov]; Bassett, Penelope (Brown &
Caldwell)[PBassett@brwncald.com]; Chuck Zimmerman[CZimmerman@brwncald.com}

From: Oman, Jack

Sent: Wed 5/25/2016 6:44:14 PM

Subject: RE: Yerington OU-4a field schedule

Dave,

Below is the current planned schedule for the OU-4a field work. I copied this from another
email, hopefully the formatting comes out on your end. When CBI has an idea of when they
plan to visit the site please let me know as I’m trying to coordinate visitors. The work
arcas/exclusion zone for these drilling locations will be fairly small and I want to make sure that
the B&C crews have enough room to perform the work safely without too many distractions.

Thanks,

-jack

The current plan for OU-4 field work implementation is as follows:

Dates Activity Comment
5/24 — 6/1  Construct drill pads for VZC-3 and VZC-8 In progress
6/6 - 6/7  Yellow Jacket Drilling to mobilize

equipment to Site and complete on-site

training and equipment staging

6/8 —6/12
Drill and collect soil characterization Monitoring equipment will not

(4-5 days to samples at 4 VZC locations be installed at this time

complete)

6/13 — Drill & collect soil and GW geochem Soil sampling is done by the

mid/late Julysamples at 30 GC locations geologist and drill crew. GW

(completion sampling is done by a separate

~7/15 to sampler a day or more after the

7/28 time drilling is complete and the

frame) temp well installed. After
sampling is complete, temp
wells will be pulled and
boreholes abandoned by drill
Crew.

Late July — Re-drill VZC locations and install TDR andInstallation depths to be
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early Augustlysimeter monitoring equipment. determined based on results of

(~ 10 days initial characterization
to complete) sampling.

End of July Field work complete

to mid-

August

Drilling work shifts will be 10-on/4-off, Tuesday thru the following Thursday as follows:

00 Shift 1: 6/7 — 6/16

00 Shift 2: 6/21 —6/30

00 Shift 3: 7/6 - 7/15

00 Shift4: 7/19 —7/28

oo Shift 5: TBD

GW sampling will only be done Sunday through Thursday

From: Seter, David [mailto:Seter.David@epa.gov]
Sent: Tuesday, May 24, 2016 4:47 PM

To: Oman, Jack; John Batchelder

Cc: McMillan, John; Isham, Julian

Subject: FW: Yerington OU-4a field schedule

Jack,

I'm forwarding a question from CB&I on the schedule for OU4a field work as we would like to
plan a couple of days of oversight.

I know it's been stormy recently so I don't know whether that's affected the mobilization date.

I'm copying John McMillan of CB&I on this email.
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Thanks,

David A. Seter, P.E.

Remedial Project Manager
USEPA Region 9

Superfund Division (SFD-8-2)
75 Hawthorne Street

San Francisco, CA 94105

415-972-3250

From: McMillan, John [mailto:John. McMillan@CBIFederalServices.com]

Sent: Friday, May 20, 2016 8:56 AM

To: Seter, David <Seter.David@epa.gov>

Cc: Isham, Julian C. - (CBI) <Julian.Isham(@cbi.com>

Subject: FW: Yerington OU-4a field schedule

With the postponement of the June 7 public meeting, the only item we have on the schedule for
that week is the beginning of the OU-4 field work. Do you have any other details on

schedule/sequence of that field work at this time?

From: Seter, David [mailto:Seter.David@epa.gov]
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Sent: Monday, April 25,2016 8:38 AM
To: McMillan, John

Subject: FW: Yerington OU-4a field schedule

John,

This is a brief heads up so your team can start checking schedules for when a good time would
be to do oversight of OU4 field work.

Thanks,

Dave

From: Oman, Jack [Jack.Oman@bp.com]

Sent: Friday, April 22,2016 12:14 PM

To: Seter, David; Jeryl Gardner

Cc: Rodriguez, Dante; John Batchelder; Chuck Zimmerman

Subject: Yerington OU-4a field schedule

Dave and Jeryl,
Following up on our conversation earlier this week, I have the following details regarding the
planned field schedule for the OU-4a drilling. The two VLT drill pads will be built by the end of

May and the drill rig will mob to the site on June 6th. Drilling will begin after that beginning
with the vadose zone locations and then the pond interior locations.

Please let me know if you have any questions or need additional information.

Thanks,
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-jack

Jack Oman

Project Manager

Atlantic Richfield Company
4 Centerpointe Drive

La Palma, CA 90623-1066
(657) 529-4581 office
(714) 670-5195 fax

(714) 330-1706 mobile

jack.oman@bp.com
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